
1 , 1215682-R8 SDMS 

Cinna 
Vallejos/EPR/R8/USEPA/US 

05/29/2007 11:14 AM 

To Victor Ketellapper/EPR/R8/USEPA/US@EPA 

cc 

bcc 

Subject 

Linda Armer/EPR/R8/USEPA/US(a)EPA, Russell 
Leclerc/EPR/R8/USEPA/US(a)EPA, Lourdes 
Deppmeier/TMS/R8/USEPA/US@EPA 

Re: VBI70 OU-1 Remedial Action 

Hi Victor, 

Did anyone ever answer your questions below? Second, do you have anything that documents the 
request to deobligate the remaining funds from VB 1-70 like your IGMS Change Request or an email giving 
approval? We are just trying to track it down or decide if we need to initiate a new request. 

Cinna 
312-6376 

Victor Ketellapper/EPR/R8/USEPA/US 

Victor 
Ketellapper/EPR/R8/USEPA/ 
US 

03/13/2006 04:01 PM 

To 

cc 

Barbara.Ogrady(g)state.co.us, 
daniel.schepperstSstate.co.us, Russell 
Leclerc/EPR/R8/USEPA/US@EPA, Cinna 
Vallejos/EPR/R8/USEPA/US@EPA, Linda 
Armer/EPR/R8/USEPA/US(§)EPA 

Subject VBI70 OU-1 Remedial Action Costs 

As we come to the completion of construction at VB/170 OU-1,1 have evaluated funding expended and 
anticipated costs to complete. This evaluation is summarized in the attached spreadsheet. 

The good news is I estimate that the project is over $9.0 million under the State Superfund Contract 
(SSC) budget. In the spreadsheet, the actual costs include funds to complete residential property 
cleanups, funds to complete the community health program, including a 3rd year if needed, and a 
$500,000 contingency. The project contingency is for conducting residential cleanups, if needed, at 
properties that have not yet been sampled. 

Since the project is under budget, it is necessary to amend the SSC for this site to lower the 10% cost 
share amount paid by CDPHE. 

Please contact me if you have any questions. 

Victor Ketellapper, P.E. 
USEPA 
999 18th Street Suite 300 (8EPR-SR) 
Denver, CO 80202 

(303)312-6578 



• 
i 

VBI70 GUI Revised RA completion cost.xis 



Vasquez Bouldevard/lnterstate 70 Superfund Site 
Estimated Project Expenditures 
March 13, 2006 

Item Actual 
Estimated 

Costs 

SSC 
Budget 

Residential Property Cleanup 
Army Corps of Engineers lAG # DW-96-9539110-0 
Community Relations Plan (Summit Tech Resources) 

$13,627,244 
$65,000 

Subtotal - Residential Property Cleanup $13,692,244 $21,500,000 

Community Health Program 
City of Denver (V97810501) 
CDPHE - Environmental Epidemiology (V97810101) 
Year 3 (Estimate) 

$1,119,652 
$568,902 
$500,000 

Subtotal - Community Health Program $2,188,554 $1,500,000 

Soil Sampling 
URS - START 2 Contract TDD 0305-0005A (1) 
URS - START 3 Contract TDD 0509-0012 

$225,000 
$25,000 

$400,000 

Subtotal - Soil Sampling $250,000 

Total Obligated/Expenditures/Budget $16,130,798 $23,400,000 

Contingency $500,000 $2,600,000 

Total Budget $16,630,798 $26,000,000 


